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Abstract 

2015 marked the year in which the National Cadastral and Land Book Program was started – an 

ambitious program, aiming to carry out detailed cadastral surveys across 2.6 million hectares of land by the 

year 2023. Before the program, the professional authority had not carried out a thorough preliminary study, 

so I’ve had doubts from the start regarding whether the local land surveyor companies had the capacity to 

carry out detailed surveys of such a large area within the span of 9 years. 

My survey showed that the capacity would have been there, the planned schedule could have been 

followed if the program’s management would have appropriately prepared public procurements, would have 

made a realistic estimate of prices, and would have simplified procedures and prepared county government 

offices for handovers. However, bad management resulted in only realising 5.8% of the planned schedule, 

while land surveyor companies were forced to search for other sources of income. 

 

Keywords: cadastre, land book, land surveyor companies  

 

 

Kivonat 
2015-ben indult útjára Romániában az Országos Kataszteri és Telekkönyvi Program - egy ambiciózus 

program, amely 2023-ig 2,6 millió hektár részletes kataszteri felmérését célozta meg. A program előtt a 

szakmai főhatóság nem készített alapos előtanulmány, ezért már az indulásnál kételkedtem abban, hogy a 

helyi földmérő cégeknek kapacitása van ekkora terület részletes felmérésére 9 év alatt. 

A felmérésemből kiderült, hogy lett volna kapacitás, be lehetett volna tartani a tervezett ütemet, 

amennyiben a program menedzsmentje megfelelően készítette volna elő a közbeszerzéseket, reálisan becsülte 

volna fel az árakat, leegyszerűsítette volna az eljárásokat és felkészítette volna a megyei hivatalokat az 

átvételre. De a téves menedzsment eredménye a tervezett ütem 5,8%-os megvalósítása, miközben a földmérő 

cégek kénytelenek más bevételi forrásokat keresni. 
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